[bookmark: _GoBack][image: ]
image1.emf
25-Oct-19

Subject and Points of Contact

Purpose

Notify 

CAPE

Draft CARD 

Submit

PEO 

Approved 

CARD 

Submit to 

ASA(ALT)

CARD Brief 

to CRBWG

CARD Brief 

to CRB

CRB Working 

Group

DASA-CE 

Brief
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Date

M109A7 Family of Vehicles ACAT 1C (Update)

Cost Review Board Working Group POC - 703-697-1502

FRP N/A 22-Mar-19 14-May-19 11-Jun-19 15-Aug-19 6-Nov-19 10-Nov-19 13-Nov-19

DASA-CE Lead Analyst: 703-697-1528

Integrated Pers & Pay Sys Inc 2 (ACAT 1AM)

Cost Review Board Working Group POC - 703-697-1502 N/A N/A

10-Jun-19 12-Aug-19 19-Aug-19 14-Nov-19 20-Nov-19 TBD

DASA-CE Lead Analyst: 703-697-1612

Joint Air to Ground Missile (ACAT 1C)

Cost Review Board Working Group POC - 703-697-1502

FRP 4-Sep-19 27-Sep-19 18-Nov-19 16-Dec-19 8-Jan-20 19-Mar-20 25-Mar-20 15-Apr-20

DASA-CE Lead Analyst: 703-697-1528

Common Infrared Countermeasures ACAT 1C

Cost Review Board Working Group POC - 703-697-1502

6-Sep-19 27-Sep-19 18-Nov-19 16-Dec-19 7-Jan-20 19-Mar-20 25-Mar-20 15-Apr-20

DASA-CE Lead Analyst: 703-697-1612

Integrated Air & Missile Defense (IAMD) (ACAT 1C)

Cost Review Board Working Group POC - 703-697-1502

19-Dec-19 28-Jan-20 17-Mar-20 14-Apr-20 28-Apr-20 17-Jul-20 23-Jul-20 13-Aug-20

DASA-CE Lead Analyst: 703-697-1528

BLUE - Planning dates based on projected Milestone Review dates

BLACK - Scheduled or Actual

30 Sep - 24 

Oct 2019
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